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C H A N G E    C O N T R O L    A G E N D A

FOR

01/18/2002

NO. ITEM
START
DATE ACTIVITY / STATUS IMPACT UU

DATE
ENDED

01 PeopleSoft HR

. . . . . . . . . k a

Ongoing
..........
Each Friday
PR Check
Issue day

Update HRSBOX, HRQA, and
HRTEST databases throughout the day.

These databases will be
unavailable during the
updates.

N/A

02 PeopleSoft HR

. . . . . . . . . k a

Ongoing
..........
Mon. to Wed.
Each Payroll
Week

Bring down HRPROD Application
Server from 10am Monday until 8am
Wednesday.

The server will be unavailable
during this period of the
Payroll week.

N/A

03 PeopleSoft HR

. . . . . . . . . k a

Friday,
02/08/2002

Perform patches to the HR Production
areas from 7am until 9am.

The server will be unavailable
during this period.

04 PeopleSoft
FS

. . . . . . . . . k a

Ongoing
..........
Each Friday
between 1st  &
2nd  PR Check
Issue days

Update FSSBOX, FSQA, and FSTEST
databases from FSPROD data
throughout the day.

These databases will be
unavailable during the updates
on those days.

N/A

05 PeopleSoft
FS
. . . . . . . . . k a

To Be
Determined

Perform patches to the FS Production
areas from 7am until 9am.

The server will be unavailable
during this period.

N/A

44 HTE

. . . . . . . . . d j

Rescheduled
for Saturday,
02/16/2002

Load HTE Version 6.0 to production. HTE will be unavailable,
beginning at 5pm, and may
not be available for general
use on Sunday, 02/17.
Normal operation resumes on
Monday, 02/18( holiday ).

59 McAfee Virus
Scanner

. . . . . . . . . p p

Rescheduled
for
Wednesday,
01/23/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
ISD

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

60 McAfee Virus
Scanner

. . . . . . . . . p p

Rescheduled
for Monday,
02/02/2002 thru
Friday,
02/08/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
FAX

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

65 McAfee Virus
Scanner

. . . . . . . . . p p

Rescheduled
for
Wednesday,
01/30/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
Convention Center

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.
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66 McAfee Virus
Scanner

. . . . . . . . . p p

Rescheduled
for Monday,
02/02/2002 thru
Friday,
02/08/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
MSC ( by department )

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

67 McAfee Virus
Scanner

. . . . . . . . . p p

Rescheduled
for
Tuesday,
01/22/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
Parks

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

68 McAfee Virus
Scanner

. . . . . . . . . p p

Rescheduled
for Monday,
02/11/2002 thru
Thursday,
02/28/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
City Hall ( by department )

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

69 McAfee Virus
Scanner
. . . . . . . . . p p

Rescheduled
for Tuesday,
02/12/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
Fire

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

73 McAfee Virus
Scanner

. . . . . . . . . p p

Rescheduled
for Wednesday,
01/23/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
RDA

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

74 PeopleSoft

. . . . . . . . . k a

Saturday,
02/23/2002

Preventive Maintenance on Production
databases.

All HR/FS  databases down
all day. Playarea data-bases
will be dupes of Production.
DO NOT INPUT  these
databases - they will not be
captured into Production.
Back up between 5pm & 7am
on 02/24.

75 Server Cabinet
Move
. . . . . . . . . d r

Saturday,
02/02/2002
at 6pm

Move the  2 remaining South wall
cabinets to line up with the East-West
row of cabinets in the computer room.

Servers Oxygen, Thorium, &
Helium will be unavailable for
approximately 3 hours.

76 NIC Installation

. . . . . . . . . d r

Saturday,
02/02/2002
at 6pm

Install copper Gigabit NIC on servers
Oxygen and Thorium.

Servers Oxygen and
Thorium will be unavailable
for approximately 3 hours.

77 AS/400 Move

. . . . . . . . . d j

Saturday,
02/02/2002
at 6pm

Move AS/400 CPU and Tape unit to the
South wall of the computer room.

The AS/400 will be
unavailable for approximately
3 hours.



78 P e o p l e S o f t
Servers
. . . . . . . . . d r

To Be
Determined

Connect servers Titanium and Gold to
the Cisco 4908 (Fiber Gigabit Ethernet).

Servers Titanium and Gold
will be unavailable for
approximately 3 hours.
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